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Tech Planning request maps 

of all existing utilities within 

work location.
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Tech Planning creates a 

preliminary plan for City 

approval. Easement locations 

are identified and submitted to 

spectrum Land services, by 

the planner for easements that 

are needed.
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City reviews preliminary plans 

for conflicts or changes. Once 

approved by the City, the 

plans become final and is 

handed out to joint utility 

agencies to create maps for 

their facilities.

Tech Planning creates a final  

Work Order package for 

construction .  The Work Order 

package is handed off to the 

Project Manager once all of the 

following items are obtained.  All 

joint utility drawings approved by 

the City.  All easements signed by 

property owners.  Approved traffic 

control plans,  All permits & 

Conditions, license agreements, 

Right of Way agreements
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Completed Work Order package is 

handed down to RPPM for Review. 

Civil work is handed to the ( UGCM 

) Underground Construction 

Manager. The RPS receives the 

electrical & the removal work if the 

RPPM does not have the work 

done by the District SCE crews.

Once the UGCM receives the Civil 

W.O. package, he will price out the 

project and  hand it over to 

procurement to notify potential 

bidders and hold a pre bid meeting. 

The procurement agent will set the 

bid due date and award the project 

after all approvals have been 

received.
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Civil Construction Begins
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Electrical Work Begins
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Removal Work begins 1/15/2012

Start SCE Tech Planner Start SCE Tech. Planner Start City / Staff SCE Tech. Planning Start RPPM / RPS UGCM Start Contractor Start SCE or Contractor Start SCE or Contractor

TENTATIVE SCHEDULE FOR BEVERLY HILLS  RULE 20 A

LOCATION San Vicente Blvd between Clifton and Wilshire Ave

Final Work 
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